
PALATINE HILL WATER DISTRICT 
REGULAR MEETING OF THE BOARD OF COMMISSIONERS 

By Teleconference 
October 17, 2024 

 
The regular meeting of the Board of Commissioners convened by video teleconference at 9:03 
A.M. on Thursday, October 17, 2024.  Supporting materials were provided to commissioners in 
advance of the meeting. Instructions for public access to the teleconference were printed on the 
Agenda and noticed as usual. In attendance were:  
  
 Carrie Gentry Brian Ginter 
 Maya Klein Roberta Allen  
 Eric Mulligan Saidee McKay 
  Laura Martin Ron Stevenson  
 David Veverka Matt Steidler 
  Leslie Goss (member of the public) 
    
The Minutes of the September 19, 2024 regular meeting were read. David moved to approve, and 
Carrie seconded approval of the Minutes. The motion passed unanimously.  
 
General fund expense checks were approved for October 2024 for $93,328.30. System fund checks 
were approved for October 2024 for $5,815.44. Attached is a list of the checks written. 
 
The general ledger and financial statements for September 2024 were reviewed. 
 
DISTRICT UPDATE: 
 
Brian Ginter presented change orders #2 and #3. Change order #2 represents work to correct six 
water service connections that were noted to be coming off the fire hydrant laterals directly, as 
indicated during a walkthrough on September 20th. Trenchline has been directed to relocate these 
service connections to the water main, requiring a change order. If replaced with PEX as consistent 
with other projects, the cost is estimated at $22,833.42. Change order #3 represents the additional 
cost of work on the fire hydrant at location 7 (Tryon Hill). The services could not be isolated, 
meaning that the work needed to replace the hydrant could not be completed at the scheduled time. 
Trenchline Excavation was on standby the entire day for an additional cost of $3,354.40. Consor 
finds this reasonable, considering the extenuating circumstances. These additional change orders 
result in an overage on this project but would be covered in the budget line for miscellaneous 
improvements for the full fiscal year. 
 
Laura moved to approve Change Order #2 and Eric seconded. The motion passed unanimously. 
 
Laura moved to approve Change Order #3 and Eric seconded. The motion passed unanimously. 
 
Brian Ginter reported that the Lead & Copper Inventory is complete and was submitted at the end 
of last week. The state has approved it. SCADA system upgrades will begin on October 28th and 
should not impact customers. 
 
Maya mentioned three proposed dates for the public hearing in the Commons Room at Riverdale 
Elementary School: Tuesday, January 28, 2025, Tuesday, February 4, 2025, or Wednesday, 



February 5, 2025. Board members should email Maya if any of those dates do not work to be in 
attendance.  
 
Brian Ginter presented proposed rate increase structure scenarios for the public hearing. The board 
gave feedback on the scenarios, asked questions for clarification, and explored the advantages, 
disadvantages, and effects on our customers. The consensus of the board is to keep increases steady 
to continue with scheduled system improvements and adjustments in Portland Water’s projected 
wholesale rate increases. Brian will adjust his presentation with a base rate increase to cover a 
percentage of our revenue, along with tiered percentage increases, for a smooth customer 
experience at the November meeting for further discussion. 
 
The meeting adjourned at 9:51 A.M. The next meeting is scheduled for November 21, 2024, at 
9:00 A.M. 
 
 
 
 
APPROVED: 
 
__________________________________ ___________________________________ 
Commissioner Commissioner 
 


